# **Sprint 5: Final Presentation**

Team Polaroid - TaskMaster

### Objective

- Create an application for task management and project management
  - Allows for the management of tasks for site project managers and other permitted workers.
- Stakeholder: Jerry Gomez
  - Company: Gomez Communications
  - Occupation: Wireless Service Provider Construction Management
  - Issue: Site crews are responsible for installing communications equipment for wireless providers. There are certain procedures that must be followed in order for a site to be considered correct and complete. Failure to complete these procedures correctly can lead to cost overruns and profit loss.


### Milestones

- Login authentication works with no problems
- Foreman view complete
- Project Manager view semi-complete
- Some success with Database connectivity

### Challenges/Roadblocks

- Group member dropped the class
- Getting front-end elements connected with the back-end
- Establishing DB connection with the application
- Creating acceptable scheme for application

# **Sprint Board**




### **Burndown Chart**

#### **SPRINT 5 BURNDOWN CHART**

Sprint Z	· ·	_	15-Apr <b>▽</b>	16-Apr	17-Apr	18-Apr	19-Apr	22-Apr	23-Apr	24-Apr	25-Apr	26-Apr <b>▼</b>	29-Apr	30-Apr <b>▼</b>	1-May ✓
Backlog		Initial													
Item ID	User Stories / Bugs	Estimate	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13
1	Continue Test Suite	13								6					7
2	Setup Database Endpoints				-										
3	Create Task, Project, TaskProject Tables														
4	Polish Project Manager UI	8					•			2			8		
5	Polish Foreman UI	5				5		•							
6	Update Task Submission Functionality														
	Remaining Effort	26	26	26	26	21	21	21	21	15	15	15	7	7	0
	Ideal Trend	26	23	21	20	17	15	13	12	9	7	4	2	0	0






### **Test Cases**

- 125 Unit Tests
- 25 UI Tests
- Total = 150Executed TestCases

6 - Projects				
NT6.1	ngOnInit Project-List	3/20	P	returns a project- AE
NT6.2	reloadData Project-List	3/20	P	returns a list of p AE
7 - Project Mod	del			
NT7.1	export Project class file	3/20	Р	exports project o AE
NT7.1	export Task class file	3/20	P	exports task obje AE
8 - Task				
NT8.1	ngOnInit Task	3/20	Р	creates a Task of AE
NT8.2	testld Task	3/20	P	returns task id AE
NT8.3	name Task	3/20	P	returns task nam AE
NT8.4	description Task	3/20	P	returns the descr AE
9 - Foreman				
NT9.1	ngOnInit Foreman	3/20	Р	returns foreman (AE
NT9.2	name Foreman	3/20	P	returns foreman AE
NT9.3	pList Foreman	3/20	P	returns list of pro AE
10 - App				
NT10.1	App-Component 'should cr	3/20	F	returns app creat Did not log results. Unable to fir
NT10.2	App-Component 'app work	3/20	P	returns log of wo AE

### **UML**



### Accepted Functionalities

- Foreman Page
  - Viewing different tasks
  - Entering notes for a task
  - Submitting an image for a task
  - Viewing a template image and notes from the project manager
- Project Manager Page
  - Viewing an Accountability Report of existing foreman in database
  - Viewing Project Sites
- Both pages Displays name of logged in user

### LIVE DEMO

## Questions?